



September 1, 2023

Mrs. Katie Barron, PE, ENV-SP  
City Engineer  
City of University Park  
4420 Worcola Street  
Dallas, TX 75206

RE: Miracle Mile Reconstruction  
Proposal for Supplemental Agreement No. 4  
Huitt-Zollars Job No. R312590.01

Dear Mrs. Barron:

Huitt-Zollars, Inc. is pleased to submit this proposal for supplemental services to our original engineering services contract for the Professional Engineering Design Services for Miracle Mile Reconstruction, dated April 20, 2021.

### SCOPE OF SERVICES

The scope of services for this supplemental agreement is for the following additional scope of services to the Miracle Mile project:

1. Provide evaluation of installing a Hybrid Pedestrian Beacon System (HAWK) east of Lovers/Lomo Alto (south) intersection from North Dallas Toll Road to Douglas Ave. The evaluation will include the following:
  - Create Synchro models to analyze the operation of the corridor with and without the HAWK. Traffic Counts from previous studies in the area will be projected to 2023 in the model analysis. LOS of the adjacent intersections and HAWK location will be obtained with and without the HAWK. HSC analysis will be done to determine the LOS of the corridor.
  - A memo will provide to present the findings of the HAWK analysis
  - A layout of the proposed HAWK system will be provided showing HAWK and necessary equipment for the operation of the system.
2. Modify the Southern Park Lot entrance by the proposed HAWK system
3. Extend paving plan and profile limits to include Lovers and Lomo Alto intersection and revise ramps and inlet accordingly.
4. Replace existing storm drainage inlet and lateral to the east of Lovers and Douglas.


### FEE

HAWK Evaluation	\$ 36,060
Modify Southern Park Lot	\$ 4,340
Lomo Alto Paving/Drainage	\$ 10,640
Replace Inlet/Lateral	\$ 6,050
<b>Total</b>	<b>\$ 57,090</b>

The additional services will be paid on a lump sum basis for an amount of **\$57,090**, payable on the basis of monthly billings for a percentage of the work completed as allowed under the terms and conditions of our existing contract.

No other services will be performed under this supplemental agreement. This additional work will be performed under the terms and conditions contained in our original Contract dated April 20, 2021. Should this proposal meet with your approval, please sign this agreement and return one copy to our office so that we may begin work. Thank you for the opportunity to provide this proposal and do not hesitate to call if you have any questions.

Sincerely,  
**HUITT-ZOLLARS, INC.**

A handwritten signature in black ink, appearing to read 'John Ho', written over the company name.

John Ho, PE, F.NSPE  
Vice President