



AGENDA MEMO
6/20/2017 Agenda

TO: Honorable Mayor and City Council

FROM: Gerry Bradley, Director of Parks and Recreation

SUBJECT: Holmes Aquatic Center - Pool Buildings Update

DISCUSSION:

In May 2017, staff was provided costs from CMAR W.B. Kibler Construction Company associated with the pool buildings at the Holmes Aquatic Center. The cost of the buildings was determined to be in excess of the projects overall budget. Staff was given the directive from the CPRC and City Council to explore potential cost reductions of the buildings.

During the 6/20/17 City Council meeting, staff will review revised project cost options and design fees.

RECOMMENDATION:

Staff will take direction from City Council on how to proceed with the project.

ATTACHMENTS:

None